PRESS RELEASE

Date: June 3, 2021 Release: Immediately

Contacts

County: Mark Christensen (831) 477-3962

Mark.Christensen@santacruzcounty.us

Contractor: Sal Duran, Teichert Construction

(510) 789-8807 sduran@teichert.com



Matt Machado, Deputy CAO
Director of Public Works
701 Ocean Street, Room 410
Santa Cruz, CA 95060

2021 MEASURE D RESURFACING PROJECT

REVISED WORK SCHEDULE

The County of Santa Cruz Department of Public Works has announced that work on the street surfacing portion of the project is beginning.

Friday, June 4, 2021

Chip Seal – Boulder Creek

West Park Avenue, Oak Avenue, Madrone Avenue,

Virginia Avenue, Ridge Drive, 1st Street, Blackstone

Drive, Blackstone Court, Azalea Street, Mountain

Street, Flat Street, South Street, Grove Street, East

Street, River Street

Chip Seal - Ben Lomond

California Drive, Beverly Drive, Riverside Drive,

Middle Drive

Monday, June 7, 2021

Chip Seal - Watsonville

Lakeview Road

Chip Seal – Corralitos

Pleasant Valley Road

Tuesday, June 8, 2021

Chip Seal – Soquel

Cornwell Road, Chris Court, Nicker Court, Lucy Way,

Morris Drive, Hilltop Court, Paradiso Court, Aldo Court,

Terra Lane

Chip Seal - Corralitos

Aldridge Lane, Blake Avenue, Brodin Lane

Street surfacing (chip seal and slurry seal) will follow digout work. The schedule is subject to change due to weather or other conditions. Project roadways will be subject to traffic delays with potential lane and road closures between the hours of 8:30 a.m. to 4:30 p.m. The Department of Public Works would like the motoring public to avoid these areas if possible or be prepared for delays. Please visit the project website at https://santacruzcountyresurfacingproject.info/ for more information.

#####

CC: Email list