PRESS RELEASE

Date: August 12, 2020 Release: Immediately

Contacts

County, RSTP-STIP: Katie Beach

(831) 477-3925

Katie.Beach@santacruzcounty.us

Contractor: Lucas Dias, American Pavement Systems

(209) 522-2277

Ldias@americanpavementsystems.com



Matt Machado, Deputy CAO
Director of Public Works
701 Ocean Street, Room 410
Santa Cruz, CA 95060

2020 RSTP-STIP RESURFACING PROJECT

MULTIPLE OPERATIONS SCHEDULED- Update #5

The County of Santa Cruz Department of Public Works announces continuing road construction work on the RSTP-STIP project. Current phases of work include digout asphalt repair, roadside and ditch clearing work, striping removal, and cape seal work. The schedule below identifies when delays can be expected for specific project roads.

2020 RSTP Schedule	Wednesday	Thursday	Friday	Saturday	Monday	Tuesday	Wednesday	Thursday	Friday
	8/12/2020	8/13/2020	8/14/2020	8/15/2020	8/17/2020	8/18/2020	8/19/2020	8/20/2020	8/21/2020
GLEN ARBOR RD									
HIHN RD									
EAST ZAYANTE RD									
UPPER EAST ZAYANTE RD									
WEST VINE HILL RD		*				***	***	***	***
VINE HILL RD		*				***	***	***	***
MOUNTAIN VIEW RD		*				***	***	***	***
NORTH RODEO GULCH RD									
LAUREL GLEN RD						***	***	***	***
MOUNT HERMON RD			**		**				
LOCKWOOD LN									
GRAHAM HILL RD									
PIONEER RD									
VARNI RD									
EMPIRE GRADE									

Work on Glen Arbor Rd, Hihn Rd, Graham Hill Rd & Lockewood Lane resschedule. Will provide schedule on future update.

Minor delays/Closures Long delays/Full Closures

Updated 8/11/20

Follow up schedules will be sent as work progress. Project roadways will be subject to traffic delays with potential lane and road closures between the hours of 8:30 a.m. to 4:30 p.m. The Department of Public Works would like the motoring public to avoid these areas if possible or be prepared for delays. Please visit the project website at https://santacruzcountyresurfacingproject.info/ for more information. Up to date information on County maintained roads in Santa Cruz County is available online at https://www.sccroadclosure.org/.

#####

CC: email list

^{*}Work on Vine Hill/West Vine Hill & Mountain View extened

^{**}Slurry seal on Mount Hermon Road. Alternate route advised.

^{***}Slurry Seal operations.